

Lawley Village Developer Issues Log

Reference	Issue	Phase	Date Reported to Developer	Developer Responsible	Date Responded	Comments from Developer	Resolved Y/N	Date Feedback Given to Resident
BVT.DIR7.2019.001	Street lights installed on Proctor Avenue but not switched on	7	16/04/2019	Taylor Wimpey	16/04/2019	Taylor Wimpey lights are in and commissioned. Persimmon's are not in as the compound needs demobilising first but there are no houses built on the compound area to date	Yes	
BVT.DIR7.2019.002	Bird Way sign installed on a Bryce Way road	7	18/04/2019	Barratt Homes	24/04/2019	Will get new ones on order please allow 6 weeks for delivery and installation.	Yes	n/a
BVT.DIR7.2019.003	Maintenance of grass verges on Bryce Way by the school	7	16/05/2019	Barratt Homes	17/05/2019	Will chase Barratt's to see what can be done and when	Yes	
BVT.DIR7.2019.004	Cutting of grass at Bryce Way (Phase 7 Isobel gardens) and also on Lawley Drive and around Barratt Apartments. Some areas have been mowed (over a week ago) but others left, which now look more untidy	7	24/05/2019	Barratt Homes	12/06/2019	Has been passed this to the site team to organise any maintenance required	Yes	
BVT.DIR7.2019.005	Courtyard light not working on Bryce Way	7	18/06/2019 & 30/07/2019	Barratt / David Wilson Homes	07/08/2019	Expected to be repaired by the 16th August 2019	Yes	03/09/2019
BVT.DIR7.2019.006	Untidy / half finished gravel path on Bryce Way	7	18/06/2019	Barratt / David Wilson Homes	18/09/2019 & 17/10/2019	The area will be gravelled and I will organise this to be completed within the next 2 weeks	Yes	17/10/2019
BVT.DIR7.2019.007	Missing tree on Bryce Way leaving a hole creating a trip hazard	7	17/06/2019	Developer Consortium	26/06/2019	LVGD have made safe	Yes	26/06/2019
BVT.DIR7.2019.008	Flashing light in a courtyard on Bryce Way	7	23/07/2019 & 29/07/2019	Barratt / David Wilson Homes	07/08/2019	Expected to be repaired by the 16th August 2019	Yes	03/09/2019
BVT.DIR7.2019.009	Weeds on Bryce Way	7	07/08/2019 & 20/08/2019	Persimmon	20/08/2019	I have asked SV for a priced to tidy up asap as our meeting the other week. I am hoping to get this agreed this week	Yes	
BVT.DIR7.2019.010	Well-established trees removed on Walkiss Crescent	7	19/08/2019	Taylor Wimpey	19/08/2019	This has been agreed with TWC and the tree office to allow the completion of the road (as there is a pinch point). They will be replaced or something replanted in the appropriate season once finished, to note obviously space is the issue.	Yes	19/08/2019
BVT.DIR7.2019.011	Overhanging branches and overgrown trees on Walkiss Crescent	7	23/08/2019	Taylor Wimpey	23/08/2019	They should be looking at Phase 7 next week so will add it to the list. Thanks I will confirm Monday.	Yes	
BVT.DIR7.2019.012	No road sign on Palin Grove	7	19/08/2019	Persimmon	03/08/2019 & 30/10/2019	Site to install these early November.		03/08/2019
BVT.DIR7.2019.013	Blocked drains on Proctor Avenue	7	11/09/2019	Persimmon	11/09/2019 & 30/10/2019	Contractors have completed the clean out of the gullies.	Yes	11/09/2019
BVT.DIR7.2019.014	Courtyard lights too bright on Palin Grove	7	17/09/2019	Persimmon	18/09/2019	I will ask if back shields can be installed if they have not already done so. I will check first that they have been installed correctly and let you know once we have a solution and a date for works.		18/09/2019
BVT.DIR7.2019.015	Weeds around on apartment block have been tended to bu not the other	7	12/11/2019	Barratts			Yes	